Tasks Name	Start Build	Finish Build	% Build	Names	Start Testing	Finish Testing	% Testing	Names	Notes
номе	8/15/2023	8/31/2023	100%	Quí	8/26/2023	8/31/2023	100%	Quí, Phong	
ADMIN	8/15/2023	8/31/2023	100%	Phong	8/26/2023	8/31/2023	100%	Quí, Phong	
CUSTOMER	8/15/2023	8/31/2023	100%	Quí	8/26/2023	8/31/2023	100%	Quí, Phong	
Deploy	8/15/2023	8/31/2023	100%	Quí	8/26/2023	8/31/2023	100%	Quí, Phong	
record youtube	8/15/2023	8/31/2023	100%	Quí	8/26/2023	8/31/2023	100%	Quí, Phong	
task management	8/15/2023	8/31/2023	100%	Quí	8/26/2023	8/31/2023	100%	Quí, Phong	